

Risk Management (RM)

on JPEO Projects

Second

Air Force Space and Missile Systems Center

Aerospace


Risk Management Symposium

February 8-10, 1999

Hyatt Regency Hotel, Long Beach California

Dr James Rose

Risk Management on JPL Projects



Talk Outline

- **Objectives**
- **Introduction**
- **Process**
- **Methodology**
- **Tools**
- **Usage on Projects**
- **Lessons**
- **Status and Plans**


Risk Management on JPL Projects

Objectives

Of This Talk

- **Participate in sharing experiences with Risk Managers in Aerospace Industry**

Risk Management on JPL Projects



Objectives

Of Risk Management at JPL

- Provide a RM process of real value to Project Management
- Establish RM on all Flight Projects

VISION

RM is enthusiastically adapted into the Projects' core management process BECAUSE IT WORKS!

Risk Management on JPL Projects

Introduction

Risk: - The combination of the likelihood of occurrence and the severity of the consequences of the occurrence of an event (usually undesirable)

Risk Management (RM): An organized means of “controlling” the risk on a project

RM Process: -Identification and assessment of risk items,

- Decision-making,
- Tracking the resulting residual risks,
- Planning the activity

RM at JPL: Process Owner - Dr James Rose

MS 301-420, Ph 4-4491


Manager, Office of Reviews
and Risk management (517)

Office of Engineering and Mission Assurance

Risk Management on JPL Projects

Process


Location in JPL Process Hierarchy




Risk Management on JPL Projects

Process


RM Key Elements



Risk Management on JPL Projects



Risk Management on JPL Projects



Methodology

Identification

- **Project Team Identifies and Assesses Risk Items**
 - Expert Judgment
 - Many sources - experience, analyses, lessons learned, project metrics etc.
 - Qualitative or Quantitative assessment
- **Two Aspects of Risk for Each Item**
 - Implementation Risk - what could happen and when that would cost \$ to fix?
 - Mission Risk - if we can't/won't fix it, what impact on mission success?
- **Risk Item Characterized by**
 - Consequences and likelihood of occurrence
- **Other Data Identified**
 - Mitigation options and the change risk if an option is implemented

Risk Management on JPL Projects

Methodology


Qualitative Assessment Approach

Risk Item “i”

Likelihood: - Relative scale e.g. Low, Medium, High (from “no way” to “for sure”)

Consequence: - Relative scale e.g. Low, Medium, High (from “no sweat” to “total disaster”)

Risk Measure:



High			
Med			
Low			i


Low Med High
Risk Item “i”

High	(4)	(0)	(0)
Med	(16)	(6)	(2)
Low	(30)	(10)	(2)

Project Total Risk Position:

Low Med High

Risk Management on JPL Projects



Methodology

Quantitative Assessment Approach

Risk Item “i”

Likelihood: - Measured from 0 to 1 (from “no way” to “for sure”) - p_i

Consequence: - Measured as a percentage of impact on Project Success Element k - I_{ik}

Project Success Elements: - Needs to be chosen for each project

- Two standard success elements (metrics):

(1) - Implementation Risk (\$)

(2) - Mission Risk (impact on mission success)

Risk Measure: - product of likelihood and consequence- $p_i \cdot xI_{ik}$

Project Total Risk Position (R): - For each consequence category (k),

Probabilistic sum of $p_i \cdot xI_{ik}$ over (i)

(For most practical cases, can assume risks and consequences are independent and therefore

$$R = [\text{sum over all } i] p_i \cdot xI_{ik}$$

Risk Management on JPL Projects

Methodology


Trade-offs and Decision-Making

(Quantitative Implementation Risk Example)



Risk Management on JPL Projects

Methodology



Risk Management on JPL Projects

Web-based Tailorable RM Tool

- A Risk Management data management tool available on the web to Project Team members
- Easily usable and tailorable
- Multi-user access
- Benefits:
 - Allows easy risk item data entry by all project team members
 - Provides Risk Engineer with data and status management capability
 - Provides configuration control



X2000 Risk Management

Welcome to the X2000 Risk Management System. If you would like to update a Risk item but are locked out, please
Ed Konefal 818-354-4125 or ed.konefal@jpl.nasa.gov

[Add Risks](#)
[View/Modify Risks](#)
[View Risks Only](#)
[Risk Overall Summary](#)
[View Last Revision](#)
[JPL Risk Management](#)

X2000 Risk Table Summary - All Risks											
Project				Risk				Impact			
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category
Project	Item	Category	Priority	Item	Category	Priority	Item	Category	Priority	Item	Category

Risk Management on JPL Projects

Web-based Tailorable RM Tool

Input Sheet (1)

3 Simulate Risk Management Web - Modify Risk - Microsoft Internet Explorer

File Edit View Go Favorites Help

Back Forward Stop Refresh Home Search Favorites History Overview Full Links

Address <http://localhost/simulate/risk/cgi-bin/smody.exe?1.0>

Simulate Risk Management Web - Modify Risk

Serial Number: **1** Revision: **Initial**

Submitter's name: Contact Phone:

Date Submitted: (YYYY-MM-DD)

RISK ITEM:

Event (description):

Event:


WES Primary Impacted:

Local Internet Zone

Risk Management on JPL Projects

Web-based Tailorable RM Tool

Significant Risk List



simulate Risk Management Directory

Select the risk entry that you wish to view/modify or Add a new risk

Current Display: All Active Risks m/Draft
Date: 1998-10-23

#	I	M	WBS	Contact	Updated	Status	Title
1			00000	jenith	1998-10-15	Pending	Stellar Reference Unit (Radiation)
2.1			00000	jenith	1998-04-09	Pending	Navigation Software Development
3.1			00000	jenith	1998-10-15	Pending	Navigation Software Development
4	MM	MM	00000	jenith	1998-02-26	Pending	Stellar Reference Unit Integration and test
3.1			00000	jenith	1998-10-15	Pending	Stellar Reference Unit (Availability)
6		MM	00000	jenith	1998-02-27	Pending	ABC (Customer Requirement)
7.1			00000	shawn	1998-10-15	Pending	ABC (Radiation)
8	MM		00000	shawn	1998-03-06	Pending	ABC (Radiation/Noise)
9	unk		00000	shawn	1998-03-06	Pending	ABC (Radiation/Direct Access Port)
10.1			00000	shawn	1998-04-10	Under Review	ABC (Radiation/Power)
11			00000	kefsher	1998-03-06	Pending	SRU (Radiation/Light Flasher)
12			00000	kefsher	1998-03-06	Pending	SRU (Radiation/Signal Processor)

Display Risks sorted by WBS, Contact, LastUpdated, Status, or Serial Number

Web-based Tailorable RM Tool

Aggregate (Total) Project Risk

Status	Draft	Reviewed	Analyzed	Accepted	Rejected
Active	0	0	0	0	0
	0	0	0	0	0

Risk Management on JPL Projects

Tools

Other Computer Tools

- **EXCEL-based Significant Risk Tool**
 - Allows quantitative assessment of implementation risk on individual risk items, total risk.
 - Monte Carlo routine included.
 - Not multi-user.

Web-based Tailorable RM Tool SRL Tool Data Sheet

[illegible]

Risk Management on JPL Projects


Tools

Other Resources

- **Risk Management Home Page**
 - Provides background, reference material, product descriptions
- **RM Handbook (JPL D-15951)**
 - Reference for RM Methodology, Tool descriptions, templates
- **Risk Management Workshop**
 - Available through Professional Development or by appointment
- **Risk Management Team**
 - Available to initiate Project in Risk Management, consult, and otherwise be useful


Risk Management on JPL Projects

Usage on Projects



<u>Project</u>	<u>Risk Mgmt Plan?</u>	<u>Risk List?</u>	<u>Data Base Tool?</u>	<u>SRL Tool?</u>
SIRTF	yes	yes	developed it	no
MGS	yes	yes	preceded tool	developed it
Stardust	tailored	tailored	preceded tool	no
X-2000	yes	yes	yes	no
Genesis	tailored	tailored	tailored	no
Cassini	yes	tailored	preceded tool	preceded tool
SRTM	yes	yes	preceded tool	yes
SIM	in development	installed	yes	?
DS-4/Champlion	in development	installed	yes	probably?
MIRO	draft	in dev	no	similar
New Millennium Prgm	in development	?	?	?
GALEX	yes	yes	yes	no
Mars 2001	draft	yes	no	similar

Risk Management on JPL Projects



Lessons

- **Managing Implementation Risk Effective**
 - Real visibility in usage of budget reserves
 - Requires credible likelihood, cost estimates
 - Encourages future-looking problem anticipation
- **High Expectations Among BFC Projects**
 - Want a good tool.
 - Willing to try out and feed back.
- **Most Projects Comfortable with Adjective Rating Scheme**
 - Not comfortable that numbers are meaningful
 - Can focus management attention on “red” risks(reduce), and “orange” or “yellow” risks (have plans to mitigate/respond)
- **Process Can be Too Complicated**
 - Reluctance to take on expensive-looking activity
- **Don't Know How to Evaluate Mission Risk**
 - Methodology not yet helpful in this area
- **Generally Not the Core Management Tool**
 - Somewhat a sideline activity - not at core of project management

Risk Management on JPL Projects



Status and Plans

Risk Management Development

- **Methodology**
 - Developing methods of assessing **Mission Risk** - at risk item and total project level.
 - Developing Concepts for **Program Risk Management**
 - Required in NPG 7120.5A, don't know how to do
- **Integrated Tool**
 - Web-based tool tailorable to approaches selected for each project
 - Develop and prototype a version which will provide \$ impact assessments and trade-off results on demand.
 - Initial feasibility version in work.
 - FY99 RTOP planning to support "operational" demo - i.e. demo in a project environment.
 - Supported by NASA Code Q technology development.