

A Planning Revolution

Cate Heneghan

Task Manager

Jet Propulsion Laboratory

cate.heneghan@jpl.nasa.gov

(818) 354-1279



The research described in this presentation was carried out by the
Jet Propulsion Laboratory, California Institute of Technology,
under a contract with the National Aeronautics and Space Administration.

- Project Planning & Control
- The Distributed Planning Process
- Distributed Planning vs. Centralized Planning
- Tool for Distributed Planning
- Summary



Project Planning & Control




- Schedule work
- Manage key interfaces and product development
- Monitor progress towards milestones & completion of products
- Manage resources
- Manage risk

- Project Planning & Control
- The Distributed Planning Process
- Distributed Planning vs. Centralized Planning
- Tool for Distributed Planning
- Summary


JPL Distributed Planning Process



- Ownership and responsibility of plans remain with the Cognizant Individuals (Cog-Is)
- Process is product-oriented
- Individual's plans and schedules are **not** micro-managed by the Project
 - Only agreements on deliverables between work packages are managed, not entire schedules
 - Deliverables are H/W, S/W, Data, Docs, Decisions, etc.




JPL Manage Schedule Interface Agreements





Distributed Planning--How to...




- Remove centralized scheduling staff
- Make Cog-Is responsible for:
 - maintaining schedules
 - negotiating interim deliverables with other Cog-Is
 - establishing agreements
- Use metrics based on these interim deliverables
- Don't integrate schedules into large, unmanageable networks

- Project Planning & Control
- The Distributed Planning Process
- Distributed Planning vs. Centralized Planning
- Tool for Distributed Planning
- Summary




Problems with Centralized



- The cost of the central scheduling staff itself
- Diluting the responsibility for planning each task between Cog-I and scheduling staff adds confusion about accountability




Advantages of Distributed



- Much lower staffing cost
- Responsibility stays clearly in hands of Cog-Is
- **Performance is measured objectively by product delivery, not subjectively by progress of activity**



Why Not Distributed Planning?




- Lack of tools to manage agreements
- Lack of understanding, especially by Cog-Is
 - Think they'll inherit more work instead having control over their own work
 - Actually eliminates double bookkeeping and confusion of Cog-I's schedule and central schedule
- Change is difficult; entrenched in old ways

- Project Planning & Control
- The Distributed Planning Process
- Distributed Planning vs. Centralized Planning
- Tool for Distributed Planning
- Summary



Distributed Planning Tool



- *The RecDel* System* has been created at JPL
 - Web-based
 - Intuitive user interface
 - Immediate report capability
 - Includes Metric Reports
- Has been used successfully by such projects as the Cassini Mission to Saturn
 - Delivered on time
 - Built under budget

*RecDel = Receivable / Deliverable




System Purpose



- Maintain details of schedule interface agreements not easily maintained with network schedules
- Provide immediate reporting capabilities for users
- Facilitate & track negotiations of RecDels
- Allow the Cog-Is to retain “ownership” of their RecDels and schedules
- Accommodate changes to plans.




Key Elements



- The RecDel itself (product-oriented)
 - RecDels are negotiated products--deliverables--between work packages (task elements) of a Project
 - Product definitions are negotiated, then agreed upon
 - Delivery dates are negotiated, then agreed upon
- The Cog-Is of task elements (distributed)
 - Cog-Is are the Receivers and Deliverers of the RecDels
 - Maintain ownership of their plans
 - *The RecDel System* empowers Receivers and Deliverers to work together to negotiate their schedule interfaces
 - Only Receiver of RecDel authorized to status delivery as received



System Fundamentals



The RecDel System provides Receivers and Deliverers with a tool to initiate, agree to and close RecDels.



- Either party can initiate a RecDel
- A RecDel is “Reconciled” only when both parties agree to:
 - The product definition
 - The delivery date
- RecDels can be statused by only Receivers as either:
 - completed
 - undelivered



Report Features




- Reports enable Project managers and Cog-Is to monitor and assess progress
 - Planned vs Actual metrics
 - Critical RecDel reports
 - Gantt Charts
 - etc.



- Project staff quickly and easily determines whether delivery obligations are met



System Features



- Sends Receivers, Deliverers and Managers automated e-mail notification of:
 - RecDel changes
 - RecDels coming due and past due
 - RecDels in need of statusing
- System can be customized on many parameters to meet projects' needs
 - Work Breakdown Structure
 - Timing of automated e-mail notifications
 - etc.



Time-Saving Features



- Contact information provided for both parties involved in a RecDel allows Cog-Is to quickly discuss RecDels
 - Displays phone numbers
 - Has *mailto:* link on name for e-mail connection
- Convenient bookmarking of data & reports



System / Process Benefits



- Minimizes time needed to establish schedule baseline
- Eliminates time delay between statusing and reporting
- Encourages good planning techniques
- Facilitates communication on distributed projects
- Provides visibility to progress at all levels



Further Development Needed




- Tie in with:
 - Financial systems
 - Earned Value system
 - Desktop network scheduling tool such as MS Project
- Dependency information
 - critical path
 - float (currently available, but not reported)

- Project Planning & Control
- The Distributed Planning Process
- Distributed Planning vs. Centralized Planning
- Tool for Distributed Planning
- Summary

- Distributed Planning involves managing interfaces
 - As agreements
 - Not unilateral dictates
- *The RecDel System* provides environment
 - Manage schedule interfaces
 - Accommodate change
- For more information visit our website
 - <http://recdel.jpl.nasa.gov/>




System Software Application



- The RecDel System is a web application available world wide and can be accessed by:
 - PCs
 - Macs
 - Unix
- The RecDel System uses Secure Sockets Layer for added security
- The RecDel System utilizes
 - Database server
 - Application server
 - Web server
- The RecDel System is a distributed, object-based, multi-tiered application

Extra - Tool for Distributed Planning

Example of E-mail Reminder to the Deliverer



10/11/99

25