JPL Year 2000 Project: Management by Processes and Metrics

Robert L. Miller, Ph.D.

JPL Y2k Project Engineering Manager
Jet Propulsion Laboratory,

California Institute of Technology

April 5, 2000

To: John R Radbill < John.R.Radbill@jpl.nasa.gov> From: "Robert L. Miller" < rlmiller@jpl.nasa.gov>

Subject: ACM Presentation Abstract

Cc: Bcc:

X-Attachments:

Title: JPL Year 2000 Project: Management by Processes and Metrics

Speaker: Robert L. Miller, Ph.D. JPL Y2k Project Engineering Manager

Jet Propulsion Laboratory, California Institute of Technology

Abstract

In 1998, Jet Propulsion Laboratory created an institution-wide project to ensure that no system depending upon information technology (IT) would suffer an interruption due to date-related processing though 2015. Such an undertaking was unparalleled in the number of affected organizations and assets, the shortness of schedule, and the degree of external interest.

In order to meet this challenge, the JPL Y2k Project adopted the following approach:

- Provided universal and unambiguous statements of requirements, processes, and procedures
- Compiled an unprecedented database about JPL IT assets and plans
- Created real-time, web-based, context-sensitive metrics
- Reviewed progress on the above items, on a weekly basis, with a Project team having representatives from every major JPL organization

These steps ultimately culminated in an uneventful, and thereby successful, transition to 2000.

Year 2000 Project Objectives

- Full Year 2000 Compliance for JPL
 - Operational Systems
 - Desktop Computers
 - Facilities
 - Business Systems
 - Laboratories
 - Others

History: Few Believers in 1990

- Frequent Responses by Engineers
 - Only Affects Business Systems
 - My Code Was Designed Compliant
- Frequent Responses by Managers
 - No Time
 - No Available Work Force
 - No Money
 - Existing Commitments Will Slip

Year 2000 Project Approach

- Obtain Executive Management
 Support
- Meet Weekly with Representatives
 from Line and Funding Organizations
- Document Formal Compliance
 Process
- Provide On-Line Real-Time Metrics and Reports


rlm-4

Process-Based Approach

- Issued Y2k Inventory Policy Applying To:
 - IT Products or Services that are Delivered to Other Organizations
 - Items Used to Develop or Support a Product or Service Delivered to Other Organizations
 - Items Used to Support the Development or Operation of Another Y2k Inventoried Item
 - Hardware with Embedded Information
 Processing Elements
- Y2k Compliance Requirements Document

rlm-5 4/5/2000

JPL Y2K COMPLIANCE PROCESS



Process-Based Approach

JPL Y2k Project Provided

- Input Screens for On-Line Inventory Database
- Certification and Waiver Procedures Using Electronic Signatures and File Archive
- Independent "Witnesses" of Y2k Documents
- Code Filtering Services for Developers
- Generic Test Worksheets
- COTS Product Y2k Status, Patches, and Internal Analyses
- Desktop Computer Sticker Process

rlm-7 4/5/2000


Process-Based Approach

- Development Organizations Provided for **Each Inventory Item**
 - Description Including Supporting COTS **Products**
 - Certification or Retirement Plans
 - Code Inspection Report
 - Y2k Test Facility, Test Data, and Sys Admin
 - Test Procedures and Report
- Development Organizations Also Provided Desktop Computer Y2k Plans and Status

Red colored fields are required before the record will be accepted; Usage information can be obtained by clicking the hyperlinked text. 2000-02-02 Record enter date Robert L. Miller 4 Version Number Inventory Item Short Name Y2K Compliant Version Name and Number Inventory Item Functional Description First Level Group Name Second Level Group Name Third Level Group Name Browse Browse Name(s) of Cognizant Development Engineer(s) (comma delimited) Name of Responsible Program Office/Individual Responsible Individual for Inventory Item Testing

		0 0x 0 1x 0 2x 0 3x 0	4x 🔾 5x 🔾 6x 🔾 7x 🔾 8x	(⊘ 9x
		Yes No		
		Yes No		
		○ High ○ Medium ○ Lov		
25381191617.45	¥18.94 (19.5) - (19.5) - 49.5	Choose one from dropdown l		
Planned Completion Date (yyyy-mm-dd)	Code Filtering	Code Review	Renovation	Integration (optional)
Actual Completion Date (yyyy-mm-dd)				
Planned Completion Date (yyyy-mm-dd)	Validation	Implementation	Certification	Retirement
Actual Completion Date (yyyy-mm-dd)				
<u>List of Suppor</u>	rt Products if any	Programme and developed a control of the control of	Browse	
Comments (lim	ited to 255 chars)			
Comments (Y2K F Only, lim	Project Office Use ited to 255 chars)			
	Reset	Submit to database		

clink here HOWT:		*** Y2k	Certification Record *** - IPL Implemented System r questions concerning this data, see the Reps Listing	NEW Y2K on PDMS Instructions
Record Modify Cancel	Files Un/Reserve	Electronic Signature	Life Cycle Waivers and Children View Record History	Other Login/out (pdmsro) Format for Print
	/2k inventory Item Number 2005000		Revision	Release Status: "Preliminary Phase"
Inventory Item Name: None				
Mission Criticality: NON-CRITICAL				
Risk Level:/ N/A			Responsible Org No.: O	
Cog. Individual: None			Supervisor: None	
Number of Files Attached: // 1			Date Record Created: Pending	
Notes: None				



Release History of Y2K record 0005000

View Record History

Format for Print

CLOSE

Level	Check	Sign-Off Date	Signature	Notes
Certification Obsolete				
Certified by Project Manager				
Signed by Witness				
Signed by Supervisor				
Signed by Cog-E				
	Attached Code Inspection Report			
Yes 🔼 No	Comments?			
	Attached Test Report			
Yes 👞 No	Comments?			
	Promote (Demote)	28-JAN-2000	T. V. C.	<u>Stripe</u>
Created	Comments?	09:47:39	<u>Li-Yu Sung</u>	a Agendus Tali
Preliminary Phase		17-FEB-1999 09:58:57	SHERPA	

	*** Y2k Waiver Record *** A - Variance from Minimum Test Requiremen	
Record File	Life Cycle	Otter
Modify Cancel Files	Electronic Signature Un/Reserve	Login/out (pdms10) Format for Print
Mode: Y2k Waiver Number: BROWSE 1	Revision:	Release Status: "Created"
Waiver Name: None		
Mission Criticality: N/A	Vendor Certified (COTS Only): N/A	
Risk Level: N/A	Responsible Org No.:	
Cog. Individual: None	Supervisor: None	
Number of Files Attached: O	Date Record Created: Pending	
Notes including a List of Affected Inventory Item Numbers: Please type no more than 10 lines.		
Possoned by	Reason:	


Essential Metrics

- Large Number of Heterogeneous
 Transactions Drove the Need for On-Line
 Database and Metrics
 - Thousands of Desktop Computers with
 Many Operating Systems
 - Hundreds of Internal Inventory Items
 - Hundreds of COTS Products
 - Hundreds of Documents to Review
 - Hundreds of Schedules to Track

Presentation to ACM


Responsible Individual Phase Renovation Validation Implementation Certification Retirement Criticality Mission Critical Non-mission Critical Both Cumulative Yes No Display Discrepancy Lists Yes No Monthly Start Aug 1998 \$ End Jan 2000 \$	ID				<u> </u>			
Criticality Mission Critical Non-mission Critical Both Cumulative Yes No Display Discrepancy Lists Yes No Monthly Start Aug 1998 \$ End Jan 2000 \$		\Box			Select only j-coded item	(0)	No 🔾 Yes	
Cumulative Yes No Display Discrepancy Lists Yes No Monthly Start Aug 1998 \$ End Jan 2000 \$	Phase	0	Renovation 🔘 V	alidation 🔘 Imple	nentation 🌑 Certification 🔘 Retire	ement		
Monthly Start Aug 1998 🖨 End Jan 2000 💠	Criticality	0	Mission Critical	O Non-mission (Critical 🌑 Both			
	umu lative	(Yes () No		Display Discrepancy Lists	Q '	Yes 🌑 No	
		(P)	Monthly	Start	Aug 1998 🔷	End	Jan 2000	(
Weekly Start 11/01/1999 to 11/07/1999	ime scale Weekly	Weekly	Start	11/01/1999 to 11/07/1999	End	01/24/2000 to 01	/30/2000	
Giaph Reset Close Back				Grap	h Reset Close	Back		

Renovation Status of Applications Responsible by JPL {ts '2000-01-27 15:34:28'}




Time, Calendar Month

Validation Status of Applications Responsible by JPL {ts'2000-01-27 16:08:53'}




Time, Calendar Month

Implementation Status of Applications Responsible by JPL {ts '2000-01-27 16:24:27'}




Time, Calendar Month

Inventory Item Witnessing Status (ts '2000-02-03 16:31:09')




Time, Calendar Month

Certification Status of Applications Responsible by JPL {ts '2000-01-27 16:15:37'}



Time, Calendar Month

Retirement Status of Applications Responsible by JPL {ts '2000-01-27 16:21:35'}



Time, Calendar Month