

Concurrent Engineering, Requirements Modeling, and Team Structures in Conceptual and Formulation Phase Space Mission Design

Stephen D. Wall
Jet Propulsion Laboratory
California Institute of
Technology
4800 Oak Grove Drive
Pasadena CA 91109 USA
(818) 354-7424
swall@mail1.jpl.nasa.gov

Abstract— In recent years, conceptual-phase (proposal level) design of space missions has been improved considerably. Team structures (e. g., concurrent engineering (CE)), tool linkage, specialized facilities known as design centers and scripted processes have been demonstrated to cut proposal-level engineering design time from a few months to a few weeks. Costs for preparing the designs are substantially reduced, enabling the assembly of program “roadmaps” from a stable of many potential missions. Several instances exist; in this paper we describe such a center and show how it has produced remarkable decreases in time and expense of creating preliminary designs.

We also consider possible advantages of these same techniques in the formulation, or detailed, phase of design. We propose a methodology that uses three such teams working in parallel. One team balances requirements, resources and capability against each other. A second team does the design, first in models, then proceeding to actual hardware and software. Finally, a third team oversees system level test.

1. FUNDAMENTALS OF CONCURRENT ENGINEERING

The concept of concurrency in teams has received attention as a significant time saver in teams [4,5,6,7,8,12,15,16]. Effectiveness of teams and their relationship to the surrounding organizational culture have been discussed in many environments [e.g., 12,15,16]. Methods to measure and increase innovation in teams are reviewed in [9], and specific metrics for innovation are available [1]. The design and measurement of teaming relationships are shown to be an important subject when improving efficiency of a human or human-machine combined process.

Traditionally, small, dedicated design teams have produced conceptual studies of proposed space missions. Each proposal was produced by a unique team that developed and implemented its own unique process.

Typically the teams met weekly to report status, review action items, and establish new actions and deliverables. However, the emphasis on different aspects of the design/proposal differed among the teams (e.g., cost/performance trades, ground systems/operations concepts, mechanical design, electrical design), as did the analytical tools employed to address these issues. Furthermore, since each team member served on only one or a few such teams, there was little opportunity to apply lessons learned and little incentive to develop tools and methods that could improve the capabilities of future proposal teams. In addition, since the teams were funded with internal development funds, resources were not available to develop new tools or tools that could integrate the outputs of each discipline represented on the team. As a result, analytical efforts were disjointed and not integrated with cost estimates, which were usually attempted only after the primary design variables had been specified.

Thus, both the cost and quality of the proposals generated by this process were highly dependent on the team membership, especially the team leader. Some proposals were of very high quality, others were not. The principal characteristics of this approach were as follows. First, a dedicated, self-sufficient team designed each project from the ground up. Each product was, therefore, unique and had the quality of being produced by hand. Second, approaches to the concept definition, the work breakdown and cost breakdown structures were likewise unique. Third, the tools used to define missions were unique and often generated explicitly for each mission. For example, a mission concept requires study of the trajectory by which a spacecraft may travel to its destination. Some trajectory options will allow a more massive spacecraft, while others may feature a shorter transit time. Software tools are required to discover options, compare them, and optimize them. Similarly, spacecraft subsystem tradeoffs require tools to manage the comparison of more powerful options against less massive ones.

Table 1. Changes to the Conceptual Design Process (adapted from [16])

FROM	TO
Performance-driven design	Cost-driven design
Sequential design	Concurrent design
Hierarchical process	Consensus process
Deferred problem resolution	Real-time problem resolution
Paper data exchange	Electronic data exchange
Stand-alone tools	Integrated tools
Limited design-space exploration	Comprehensive design-space exploration
Zero-width interfaces	Zones of interaction
Requirements-driven approach	Hardware (capabilities)-driven approach
Subsystem engineering models	System engineering models

In 1994, in recognition of the nation's changing economic and strategic environment, JPL undertook a re-engineering of our project and system engineering methodology to one of design-to-cost, but the re-engineering team also described other desirable shifts. Those applicable to concept-phase studies are shown in Table 1. Results have been [7] the creation of an environment and a team to apply multidisciplinary design optimization, with full consideration of schedule, mission operations, and cost; [6] the ability to use consensus process for real-time problem resolution; [8] the creation of a set of linked tools that facilitate concurrent design by passing pertinent parameters quickly from one member to all others and eliminate the re-entry of designs between design tools; and [4] the use of cost models to quickly demonstrate the fiscal effect of major design changes while still in the concurrent environment.

The Advanced Projects Design Team, universally called "Team X," was formed from members of JPL's technical staff who had participated in previous space mission design and in the missions themselves. Functional design elements common to space missions are each represented by an engineer and a backup. Cost is included as a primary design element. A study leader orchestrates discussions, and a documentarian is responsible for capture of design trades made, rationales for direction, etc. Individuals assigned by JPL program offices, who are considered a customer to whom the service is provided, bring new mission concepts to the team. Team X participates in three-hour concurrent engineering sessions with the study manager to develop the concept to a level of detail sufficient to proceed with a formal proposal. The customer meets with the study leader to define the basics of the idea (e. g., target planet, cost target, scope of the design effort, risk philosophy) sufficiently to allow some preliminary homework to be done.

Next, sessions are held with the full team. Team X sessions start with a description of the science objectives and how they might fit into the perceived opportunity. Through discussions with the customer, design team members derive a set of mission requirements that will

processes. The fundamental nature of the change was from a design-to-performance

meet the mission objectives as well as possible within cost. Although each study will vary, a typical Team X session might proceed as follows. The session may begin with a team estimate of spacecraft mass and propulsion requirements appropriate to the mission type based on prior experience. Scientific observation objectives are established (e. g., images to be taken, samples to be returned), and an instrumentation complement is defined. Acquisition data rates are totaled for the instruments. An instrument pointing control requirement is determined and passed to the attitude control engineer. A data collection strategy is derived from the measurement objectives, and acquisition data rates are determined. A data return strategy is worked out and required onboard data storage is determined. After telecommunications antenna size and pointing control requirements are calculated, the attitude control system (ACS) is sized and the ACS propellant requirement determined. Onboard computer requirements are collected and a data system is chosen.

As the various required functions are defined, preliminary allocations are made to functional elements (although the importance of correct/final functional allocation is restricted to the development of a target cost). Prototypical subsystem components (star scanners, computer processors, propulsion systems and the like) are chosen by the team consistent with the risk philosophy. Component masses and power requirements are totaled by the spreadsheet. For each component chosen, a technology readiness level (TRL) is assigned based on the maturity of the component development at the estimated launch date. Calculated power requirements are used to size the power system, and the thermal control system is defined. The refined spacecraft dry mass total is then used to calculate required propellant mass. A packaging approach is discussed and a drawing of a possible spacecraft structure is produced. The total mass and volume requirements are used to make a final choice of launch vehicle.

The information system engineer prepares a preliminary mission operations concept. At this early stage, the operations concept will be very high level and contain many assumptions. Developing the mission operations concept early in the study phase enables the minimization operability of the entire mission system, including the space element. The development of the mission operations concept is most beneficial when done in parallel with the spacecraft design and there is a tight coupling between the two efforts.

An appropriate parametric cost model is chosen for the class of mission, and selected requirements that have traditionally been strong cost drivers are fed to it. The cost model quickly produces an estimated cost and an estimate of the uncertainty in that cost based on the TRLs and other factors. This cost estimate is used to iterate design requirements and, if necessary, mission goals until the cost goal is met. Similarly, mass or power totals can be quickly iterated against a fixed cost, launch vehicle, or other fixed requirement. Importantly, broad trade spaces involving ground equipment, flight equipment, science objectives and cost can be addressed in the concurrent environment. Infusion of new technology can be balanced against anticipated schedule and cost impacts. After an agreement is reached on a design point each design engineer can provide a grass roots estimate of the cost of his/her function. Those estimates are totaled, and deviations of the grass roots cost from the modeled cost are then reviewed and justified.

Team X sessions are summarized by the team members

of life cycle costs as well as the determination of the effectiveness of using existing system capabilities. The earlier the mission operations concept is developed, the more leverage there is for influencing the

and the documentarian into a final report during the session itself, using a distributed word processor available to all positions. The final form of the design is captured in the report and into a database for later recovery. Text from the final report is made available to the customer for preparation of a proposal.

2. CONCEPTUAL PHASE METRICS

Team X has been in existence for over five years and is now an established part of our conceptual phase design process. Figure 1 shows the related metrics. Previously, JPL had been able to complete at most ten conceptual designs in one year, requiring 26 weeks to complete and at a typical cost of \$250k. With the revised process, engineering designs for more than fifty mission concepts per year are generated in less than two weeks each, requiring total funds less than \$75k. In 1996, 45 such designs were completed; in subsequent years this number was increased to 50 to 75, often requiring two instances of Team X operating in parallel. This increased capacity has been used to enable the creation of candidate mission roadmaps, allowing NASA to choose among proposed mission sets rather than single missions. Some of this time saved is that previously required to assemble a team, relieve them of other duties, establish procedures, and other bureaucratic necessities, but other efficiencies have come from shortened communication loops, computer-to-




Figure 1. Conceptual Phase Design Metrics




Figure 2. Data and Teaming Flow for Implementation

computer data exchanges, and online report writing. An additional advantage is that the Team X approach has enabled design cycle times measured in minutes or hours

3. IMPLEMENTATION PHASE TEAMING

Compression of the implementation phase design process has also received attention in the past few years. Tools and tool linkages that compress this phase are discussed in [13] and [14], and an overview of a redesigned process has been elaborated in [2]. Here we discuss possibilities for teaming in the implementation phase.

Reference [10] discusses a teaming formulation to augment model-driven design in which three teams, the mission team, design team and test team act in parallel operation, interacting with the central database proposed by [14] to efficiently pass design data between them.

We have implemented and are evaluating such a system for implementation phase design, with the teaming outline and database structure shown in Figure 2. In this scheme, high-level mission constraints are defined by the mission

rather than weeks. Thus the option exists to allow much broader design space exploration and optimization if desired.

team using the conceptual design described in the previous section of this paper. The mission team includes such roles as the project scientist, mission engineer, and flight and ground system engineers. These are captured in the timelining tool APGEN [11] as rule-based statements of events that must happen together, must not happen together, must follow each other, etc. The team loads rough estimates of power, data, and other resources into APGEN for each event. Mission science teams and mission designers create a mission scenario that describes in high-level terms what activities a mission is to accomplish in APGEN. The program captures the timeline and, given the resource estimates, makes plots of resource usage as a function of time. A mission scenario that is roughly consistent with constraints and resources is output from APGEN.

The conceptual design and mission scenario are used to create high-level system requirements and a system

design, which are stated in modeling software following [11]. Parameters describing the design are revised from stored in a central database called the Project Attributes Database (PAD). Parameters are linked to system models, and a product breakdown structure is created that attaches system level parameters (e.g., system mass, cost, and power) to subsystem parameters (e.g., individual subsystem masses, costs, and power). The system models are then attached to the APGEN output and executed to ensure that the scenario can be executed by the designed system. For example, power requirements and power sources are balanced with battery capacity, data sinks and sources are balanced against onboard storage capability and data downlinks, and the like. Note that cost and schedule are regarded as system models and are estimated and balanced like any other engineering parameter. The cost model, for example, may be a parametric model based on past missions that uses some parameters from the PAD to continuously update both life cycle cost and cost profile by year as the design cycle proceeds, or it may be a combination of parametric and grassroots methods as in the conceptual phase.

When requirements and scenario are in balance, the mission team's attention shifts to the scenario as subsystem design begins. First, constraints are refined in APGEN in response to the capabilities of the system design. Then the mission scenario is updated and sufficient detail is added to make the scenario useful as a source of test procedures.

To begin subsystem design, the mission team releases the design to the design team, whose job it is to design the subsystems required in the system design. Design parameters and resource allocations are extracted from the PAD and models more behavioral in nature are created of subsystems. In the PAD, a set of parameters parallel to the system design specifications is created so that subsystem design values can be entered for comparison. In addition, the number of parameters is expanded to include subsystem designs, some of which will have no system equivalent. Subsystem models are delivered to the test team, who operates in the system integration and test environment to integrate the modeled subsystems and test them. The test team uses test procedures drawn either from requirements or from the mission scenario to test these models in the first instance of system test (which in the previous paradigm does not occur until much later). For each test cycle, another parallel set of parameters is created in the PAD to represent actual measurements. Test results are used to discover test failures or "incoherencies," which are returned to the design team for design correction. If the design team is unable to resolve the incoherency within the allocations present in the PAD, the incoherency is returned to the mission team. For example, a subsystem engineer in the design team may find that the design requires more power than anticipated, and that there is no solution within that subsystem--this is known in the trade as a "design pushback" on requirements. Such incoherencies are treated as an imbalance in the system models and resolved by readjusting the scenario, rebalancing the system level

the conceptual design and

requirements, or both. Note that in this rebalancing cost and schedule are continuously updated and obvious, and can thus be treated as independent variables.

The cycle described above is repeated as new system designs translate into new constraints, scenarios and subsystem designs. As the design matures, subsystem models of designs are replaced by breadboards and flight or ground hard- and software, and the test environment proceeds from testing of models through testing of hybrids of models/breadboards/hardware to final test of flight and ground equipment. Thus final integration and test becomes simply another in a series of integrations which lead from models to flight and ground hardware and software. Although unproven, our expectation is that design errors will be uncovered much earlier as the models are tested together, and final integration and test will be able to concentrate on the discovery of fabrication errors, thus reducing the number of redesigns required.

Imbalances at the system level can, and often do, occur for external reasons. The mission sponsor sometimes directs the project to reduce its life cycle cost or readjust costs by year. The science team may respond to recent scientific results or other needs by changing the scenario, or new findings about the environment (radiation levels, for example) may make the mission's task different in some way. Whereas past philosophy has been to resist such changes (freeze the requirements), experience has shown that they are common and probably inevitable. In our proposed scheme, at each rebalance by the mission team (which can be brought on by either a new system design or a new scenario or both) the latest updates from both system and scenario are used, thus accommodating changes to either. Similarly, management reviews are accomplished by witnessing the satisfaction of the scenario by the system models.

In summary, we expect four major advantages of this scheme over traditional design practice. First, the use of three concurrent teams provides a naturally shorter design cycle. Traditional schemes have design cycles limited by weekly meeting schedules, interspersed with manual (telephone, e-mail or paper) data exchanges. This scheme's concurrent teams do not need weekly meetings, and they exchange data through the PAD, enabling design cycle times measured in days. Second, the enabling of fluid requirements encourages creative solutions that reach outside of existing requirements and allow more trade-space exploration during detailed design. Third, more fluid requirements will allow and account for both sponsor-inspired changes and subsystem design pushback. Finally, the use of models allows early system test and design error detection, saving rework and reserving final integration and test time for discovery of fabrication errors. In the conceptual design phase we have also noted increased employee satisfaction, higher team innovation and more team loyalty, and we expect similar advantages in the implementation phase designs as well.

4. CONCLUSION

This paper reports that management of team structure and processes in engineering design teams is an important factor for decreasing the time required to design a space mission. In the conceptual design phase, a redesigned process featuring management of team dynamics has resulted in significant favorable changes in design time, cost and quality. A proposed change to the design scheme in implementation phase design has potential for similar improvements in time and quality. A simple design cycle model shows that if moderate improvements in team efficiency can be achieved, significant improvements in total design time will result.

The research described in this paper was carried out by the Jet Propulsion Laboratory, California Institute of Technology, under a contract with the National Aeronautics and Space Administration.

5. REFERENCES

- [1] Anderson, N. R. and West, M. A., "Measuring climate for work group innovation: development and validation of the team climate inventory," *J. Org. Behavior* 19, 235 - 258, 1998.
- [2] Barbieri, A. and Estabrook, P., "System models to reduce mission design time and manage risk: the Mars Microprobe Mission case study," *Proceedings of the Twelfth AIAA/USU Conference on Small Satellites*, 1997.
- [3] Casani, K., "Reengineering the JPL Project Design Process," *JPL Internal Document D-11785*, 1994.
- [4] Clark, K. B., and Fujimoto, T., "Overlapping problem solving in product development," Harvard Business School Working Paper 87-049, 1987.
- [5] Clark, K. B., and Fujimoto, T., "Lead time in automobile product development; explaining the Japanese advantage," Harvard Business School Working Paper 89-033, 1989.
- [6] Cohodas, M. J., "Make the most of supplier know-how," *Electronics Purchasing* 38-39, 1988.
- [7] Corbett, J., "Design for economic manufacture", *Production* 99,7, 36-41, 1987.
- [8] Dunn, J., "Side-by-side to success," *The Engineer*, 11 October 1990.
- [9] Hoskings, D. M. and Anderson, N. R., *Organizational Change and Innovation*, London: Routledge, 1992.
- [10] Koenig, L., Smith, D., and Wall, S., "Team efficiencies within a model-driven design process," submitted to *Ninth Annual International Symposium of the International Council on Systems Engineering*, 1999.
- [11] Maldague P., Ko, A., Page D. and Starbird, T., "APGEN: A Multi-Mission Semi-Automated Planning Tool," *International Workshop on Planning and Scheduling for Space Exploration and Science*, 1997.
- [12] Schnieder, B., ed., *Organizational Climate and Culture*. San Francisco: Jossey-Bass, 1990.
- [13] Smith, D. B., "Reengineering space projects," *Computer Tools, Systems Engineering and Competitiveness Symposium*, March 5 - 7, 1997.
- [14] Wall, S., Baker, J., Krajewski, J., and Smith, D., "Implementation of system requirements models for space missions," *Proceedings of the Eighth Annual International Symposium of the International Council on Systems Engineering*, July 26 - 30, 1998.
- [15] West, M. A., *Effective Teamwork*, Liecester: British Psychological Society, 1994.
- [16] West, M. A., "The social psychology of innovation in groups," in *Innovation and Creativity at Work* (West and Farr, eds.) New York: John Wiley and Sons, 1990.

Biography:

Stephen D. Wall leads the Center for Space Mission Architecture and Design at the Jet Propulsion Laboratory and is a former leader of the Advanced Projects Design Team [Team X]. He holds a Masters degree in Optical Engineering from the University of Rochester [1972] and is a veteran of six planetary and earth sciences remote sensing missions, including: Viking [1976], Magellan [1988], Cassini [1997], and the Spaceborne Radar Laboratory 1981 - 1996]. For his past work Steve was awarded the NASA Exceptional Service and Exceptional Achievement Medals and eight NASA Group Achievement Awards.